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TYONJOHDON APUVALINEET
KONEAUTOMAATIOSSA

Koneet saavuttavat automaation avulla suuremman tyéméérén ja lasketun tydmaéaran
toteutuminen on varmempaa. Aikatauluttaminen ja koneresurssien jatkuva seuraaminen on
helpompaa, kun tyén etenemista voi jatkuvasti seurata reaaliaikaisesti.

Tydnjohdolla on rakennusprojektista vastuu sen teknisestd, taloudellisesta, ajallisesta ja
laadullisesta lapiviennistd. Siksi tydnjohdolle on ensiarvoisen tarkedd osata hyddyntaa
tybkoneautomaatiota oikein ja tehokkaasti.

Mahdollisten ongelmien kirjo automaatioprojektissa on hyvin moninainen. Ongelmien
ymmartadmisen jalkeen niihin voidaan paremmin varautua ja niiden aiheuttamat viivastykset
pystytddn minimoimaan.

Tydmaan hallintaa voidaan tehostaa sahkoéisin apuvalinein, joista Destia Oy:lla on kaytéssa

InfraKit. Sen avulla pystytddn tekemaén osa tydnjohdosta ja suurin osa laadunhallinnasta
eténa.
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MANAGEMENT TOOLS FOR MACHINE CONTROL

Machine control construction machines to achieve greater amounts of work and the calculated
amounts are more likely to be realized. Scheduling and control of construction machines is
easier when the progress of work can be followed in real time continuously.

The management is responsible for the schedule and the quality and the technical and financial
execution of a construction project. This is why it is critical for the management to be able to
manage machine control in an efficient manner.

There is a multitude of possible problems in a machine control project. By understanding the
potential problems they can be better prepared for and the delays they cause can be minimized.

Site management can be made more efficient with electronic tools, such as the InfraKit system
used by Destia Ltd. Such a system allows part of the site management and most quality
management tasks to be taken care of remotely from the office.
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