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Opinnäytetyö tehtiin NCC Rakennus Oy:n toimeksiantona. Työn taustalla ovat korjausra-
kennuskohteiden tietomallinnukset, joita on tehty vasta vähän aikaa. Viime vuonna valmis-
tuneessa pilottihankkeessa testattiin mallintamisen soveltuvuutta korjausrakennustyö-
maalle, ja sen jälkeen mallinnus on otettu yhä useammassa korjaushankkeen suunnittelu-
vaiheessa käyttöön. Suunnitteluvaiheen lisäksi tietomallintamisesta on huomattu olevan 
hyötyä myös työmaalla, mutta ei kuitenkaan tunneta kaikkia tapoja, miten tietomallia voisi 
hyödyntää.  
 
Opinnäytetyön tavoitteena on selvittää, mitä hyötyä ja minkälaisia käyttötarkoituksia tieto-
mallintamisella on korjausrakennustyömaalla. Opinnäytetyössä selvitetään myös, minkä-
laisen vastaanoton mallintaminen on saanut korjausrakennustyömailla työntekijöiden sekä 
toimihenkilöiden osalta. Tutkimuksen toisena tavoitteena on selvittää, kuinka tietomallin-
tamisen käyttöä voitaisiin lisätä ja kehittää. Tutkimuksessa pohditaan myös tietomallinta-
miseen liittyviä haasteita sekä ratkaisuja niihin. 
 
Opinnäytetyön pääasiallisena tutkimusmenetelmänä olivat havainnot ja haastattelut. 
Haastatteluja tehtiin sekä uudis- että korjausrakennustyömailla. Tutkimuksessa käytettiin 
apuna kirjallisuutta, kuten insinööri- ja diplomitöitä sekä erillisiä tutkimuksia, joista saatiin 
pohjatietoja tietomallintamisesta ja sen nykytilanteesta. Tutkimuksen esimerkkityömaana 
käytettiin Helsingissä sijaitsevaa Kornetintie 8:aa, jossa tutustuttiin työmaasta tehtyyn yh-
distelmämalliin ja sen käyttöön rakennusvaiheessa. 
 
Tutkimustyön tuloksena selvisi, että tietomallintaminen oli enimmäkseen otettu vastaan 
positiivisesti, koska työmaalla mallintamisen on havaittu olevan hyvä apuväline 2D-
suunnitelmien ohella. Mallien käyttämistä työmaalla vähentää kuitenkin katseluohjelmien 
vaikeakäyttöisyys ja mittatietojen puuttuminen sekä erilaiset ennakkoluulot mallintamista 
kohtaan. Tietomallin suurin hyöty työmaalla on visuaalisuus ja asioiden hahmotus, jotka 
auttavat tuotannon suunnittelussa, ohjauksessa ja valvonnassa. 
 
 

Avainsanat: tietomalli, tietomallintamisen hyödyt, korjausrakennustyömaa 



2 

 

 

ABSTRACT 

Name: Tanja Aarnio 

 

Title: Benefits of the Building Information Modeling for Renovation Construction Sites 

 

Date: 19 of November 2010 Number of pages: 49 pages + 2 appendices 

 

Study programme: Construction management 

 

Instructors: Kirsi Piira and Maria Lennox 

 
Supervisor: Päivi Jäväjä 

 

 
This bachelor's thesis was carried out for NCC Rakennus Oy. The study deals with 
information modeling and it examines what kind of benefits Building Information Model 
(BIM) offers for a renovation construction site. Information modeling is quite a new tool for 
renovation construction sites. The pilot project that was finished last year focused on 
testing the suitability of modeling for renovation construction sites, and after that 
information modeling has become a part of the planning phase in several other renovation 
projects. In addition to the planning phase, information modeling has turned out to be 
useful on construction sites, as well. 
 
The main goal of this study is to examine what kind of benefits and different kind of 
applications building information modeling can offer renovation construction sites. This 
thesis also analyses the reactions of construction site employees after they have used the 
building information model program. As a secondary goal, this study examines how the 
building information model program could be improved and how its use could be 
increased. 
 
This thesis is mainly based on observations and interviews. The interviews were carried 
out both in the new building and renovation construction sites. Literature, such as bache-
lor’s and master´s theses, was used to gain basic knowledge on building an information 
model and its present state. A sample construction site was Kornetintie 8 in Helsinki. The 
purpose of the example construction site was to get familiar with the combination model 
and to use it during construction. 
 
The results show that building information modeling has been a positive experience, for 
the most part, amongst the construction employees because modeling is a useful tool for 
making blueprints. However, it seems that the model viewing program is difficult to use 
and the lack of measurements combined with certain prejudices reduce the use of the 
building information model on renovation construction sites. The biggest benefit provided 
by building information models is that it enables three-dimensional blueprints which are 
visually pleasing. 3D-models are helpful in production planning, guidance and supervising. 
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