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The objective of this thesis project was to design and develop a website for Setynoil Oy, one of 
the largest oil product packing companies in Nordic countries. Company faced problems with 
previous website project and their existing site was never fully finished. Need for the website 
was obvious and contract was made in late December 2011.   

First steps of the project were taken in late December 2011 when the first meeting with the 
client took place. Setynoil Oy CEO had an urgent need for a website in order to provide 
information for their partners and to promote their businesses online. Client had a half ready 
website published on the Internet but it was never fully finished and Setynoil Oy CEO wanted 
the old site to be replaced as soon as possible. Together with the client was agreed that the 
project will be part of a Bachelor thesis project and that it will be done in a very tight schedule in 
order to provide the service online rapidly. Deadline was agreed to be at the end of April 2012. 
That was the time when the first version was to be published. 

Process started to run fully in late January 2012 with gathering information together with the 
client and putting on a paper some of the features they would like to have on their page. 
Developed site needed to be very simple to use with professional looking layout and an easy 
navigation. The main characteristic of the site should promote the industry they operate in. 
Other than that, free hands were given to further develop the site.  

This project was developed by using the Agile Methods. It was more convenient than for 
example the old fashioned Waterfall method and suited well to develop fast and with no specific 
plan. The Development environment was chosen after scaling different options. As the time was 
very limited and no budget was included, the solution chosen needed to be an Open Source 
service. Joomla! was selected from various CMS tools and found out to be a straightforward 
system to use for developing as well as for client usage. 

There was a rather strict timeline for this Project as the client is well-known and their need for 
functioning website was high. Client gave free hands with the design and structure but required 
a simplified website with only necessary content.  
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1 INTRODUCTION 

This Bachelor Thesis project was planned and developed in more or less four 

months. The client company Setynoil Oy was contacted in late December and 

the offer was made, agreement was made shortly after that. It was clear from 

the start that their need for a website was urgent and in the very first meeting 

the most important requirements for the site were recorded and the task started. 

Project started to run full-time in late January 2012 and the deadline was 

agreed to be at the end of April same year. After discussing the project planning 

and methods available, it was decided to use Agile methods throughout the 

project. It gave more space to rewrite the original plan and was more 

convenient for the purpose, where no restrictions were given and developer had  

free hands to produce content. Nevertheless having close cooperation with the 

client throughout the project. 

Developing tool for this project was Joomla! Content Management System. This 

utility was chosen since it provides easy to use developer and user facilities. 

The other advantage was that Joomla! is a free Open Source software that 

offers all the necessary development tools to create an interactive website.  

Development schedule was planned tight as the client required the service to be 

ready as soon as possible. It was also agreed that the project continues after 

the publishing date if necessary, with a renewed contract.  

In the following chapter, Client Company and their main services are introduced 

together with the project requirements. Third chapter discusses the Agile 

Methods in general and lists some pros and cons as well as the purpose in this 

project. Joomla! and the CMS functionalities are described in the fourth chapter.  

The last part of the report consist the website development project and the most 

interesting aspects of it, as well as the challenges that were faced during the 

process. 
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2 PRESENTING THE CLIENT COMPANY SETYNOIL OY 

Setynoil Oy is a packing company specializing in flammable liquids. They mix, 

store and pack oils, lubricants, vehicle chemicals and a variety of petrochemical 

products.  

Late 2010 the new plant was established. New factor meets all the 

requirements to process flammable liquids and chemicals. Processes are 

authorized by Tukes, Finnish Safety and Chemicals Agency  that supervises 

chemicals safety within Finland (Tukes, 2012).  Above that, Setynoil Oy holds 

an environmental permission to handle hazardous chemicals and their functions 

are ISO9001 certified. 

Setynoil Oy is a family owned company that was founded in year 1973. Factor 

moved from Laajasalo oil port to Järvenpää industrial area at the end of the 

year 2010. They employ more or less 6 to 10 people and CEO at the moment is 

Esa Jarma. (Jarma, 2011) 

 

Picture 1. Setynoil Oy Logo in June 2012 

2.1 Locating the Demand 

Setynoil Oy laid a claim for a website development project since they wished to 

be more visible for their present customers and partners. At the era of Internet it 

is very important for companies and corporations to be available online and 

present information of business functions; it gives company more trust and 

quality to be open and share information.  
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Setynoil Oy started website development project with another developer more 

or less one year ago but the project was unsuccessful. Client had been looking 

for someone to continue the unfinalized project and that was the start of this 

thesis project.  

Client needed a developer who can setup the site as soon as possible.  He 

agreed to hand over the project for an undergraduate University student in 

terms of Thesis Commission.  

First plan was to continue working with the code that the previous developer 

had started. That solution was possible but as client required renewing the 

layout, was decided to drop previous project from the table and start from the 

scratch with Agile practice and CMS tool. 

2.1.1 Project Requirements 

As mentioned, the project was started immediately and there was not much 

time to make a detailed plan for the process. The first requirement therefore 

was to have a fast moving environment with only necessitate plan that could be 

updated during the process.  

The overall plan contained these requirements: 

 Client required an open plan that could be changed at any point, i.e. if 

the layout was not desirable it was changed 

 Simple design with company colors (red, grey and black) and 

professional looking 

 Content Management functionality in order to further develop/update the 

web content by client himself and other persons if necessary  

 Navigation as simple as possible, only necessary menus and no 

subpages 

 Free hands to design the layout and structure the page 
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 Layout check up with the client whenever needed 

 Multi-lingual website with Finnish and English language package 

 Client available for phone and email consultation if needed, layout 

suggestions were shown in meetings  

 Content provided by the client, including pictures and texts, translations 

on developer’s responsibility 

 Reforming the old logo and photo processing with Adobe Photoshop CS5 

and Elements  

As seen, there were very few requirements listed beforehand, developing 

project therefore started with free hands and with an open plan. It was clear that 

the developed website should be formal and the content simply structured on a 

professional layout.  
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3 AGILE METHODS 

Agile is a set of development tools that vary in practices. The main idea of the 

Agile development is to produce and deliver quickly and adapt requested 

changes rapidly. (Cohen etc. 2003) 

It was established to offer more flexible development environment and one of its 

main purposes is the ability to adapt changes easily and efficiently. One of the 

most frequently used agile method is SCRUM, although this thesis is not going 

to analyze any of the methods, only to discuss the agile methods generally, how 

it is used, its advantages and disadvantages as well as the main characteristics. 

The following figure represents the basic Agile process. 

 

Figure 1. Agile Life Cycle (HSC, 2012) 

3.1 Beginning of Agile 

Waterfall model, known as a single pass software development methodology, is 

still used widely in many projects. It is where it all begun years ago. Developers 

wanted to regenerate and refine Waterfall model and that is when the V-Model, 
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Rational Unified Process (RUP) and the Spiral Model came to the day light. All 

of these tools, including the Waterfall, are known as an engineering 

methodologies. As the business environment changed; there was a need for  

different approach to development projects. The new environment required that 

the project life cycle is more flexible than with the traditional methodologies. 

(Abbas etc. 2008) 

Various Agile methods are hardly new but it can be mentioned that it got its 

main characteristics at the beginning of the 1990`s but got famous in 2001 

when the Agile Manifest was established by a group of practicants with 

background in different development methodologies. They agreed of twelve 

principles that represent the Agile Software. List can be found from Agile 

Alliance Site.  

3.2 Agile Methods vs. Traditional Development 

What are the main differences between Traditional and Agile Methodologies. In 

general, traditional software development is accounted as heavyweight whereas 

Agile is very lightweight. What do these characteristics mean. Traditional 

development includes a lot of documentation and everything runs with strict 

rules. It requires strong management and hierarchy is from top to bottom. Agile 

development is more uncontrolled or open-ended. Individuals control 

themselves and they are let to be more creative in their work, with no strict 

planning. The purpose of Agile development is to produce running programs or 

software. (Schlimm, 2011) 

3.3 Pros and Cons 

What are the benefits of Agile methods and on the other hand, what might be 

the less efficient aspects of it.  

Agile development is very fast moving and it requires good communication and 

collaboration. The main aim is to develop functionalities fast and with little 

planning. To be able to develop quickly, it is important to have customer side 
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attention available all the time to be able to deliver what is needed and 

accomplish required changes hasty. (Vuorinen, 2010) 

Another highlight of the method is the test rate. Product is tested throughout the 

whole process and by that, the product is fully functioning after every new 

feature. It also counts at the end as there is no need for time-consuming testing. 

Downside may be the lack of documentation and planning but it is also the 

advantage, but agile methods most certainly won’t be successful in every 

development project. It needs to be well concerned whether to use agile or 

maybe some of the traditional methods as the Waterfall. In the figure number 2 

are listed some of the pro’s of Agile development. 

Agile development methods offer a lightweight environment with a high 

capability to adapt rapid changes. It does include planning but the idea is to 

develop the original plan all the time during the process. As the customer is 

engaged to the project, it is effortless to deliver a software system that meets 

the customer needs. (VersionOne, 2012) 

 

Figure 2. Agile Pros  
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Agile as well as other development methods do have disadvantages and here 

are listed few to mention. 

Agile method of development requires customer’s attention and collaboration at 

all times. This is most certainly full-time engagement and is very critical in order 

to deliver the right products.  

From the developer point of view it is not desirable to be on a wheel of never 

ending project. Agile is a flexible developing environment but it needs to see the 

end as well, this requires strong management as well as a determined customer 

who knows what is needed.  

As mentioned, agile life cycle contains testing during the process, which 

ensures a high rate of quality. This might as well be a weakness as it requires 

considerably resources and might be expensive at the end if the project calls for 

extra time. Some of the most challenging Agile cons are listed in the figure 

number 3. (Water, 2007)  

 

Figure 3. Agile Cons  
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3.3 Appliance of Agile Methods 

Agile Methods were chosen to be the planning solution for the project. It was 

thought to be more convenient in this case than for example the strict Waterfall 

development tool. Development process timeline was very tight and therefore 

fast-moving, it required a very open planning method in order to function 

effortlessly. 

At the beginning of the project client-side mentioned that it is better if it is 

supplied with flexibility.  In the first meeting the basic requirements were listed 

and meetings scheduled only if phone or email consultation was not enough. 

Client gave free hands to plan and develop the website; anyhow the client was 

consulted on every stage to discover if the results were satisfying. This meant 

that if the developed solution did not satisfy the client, required changes were 

added to the plan. As Agile Methods allow, quick changes were easily adapted.  

Further down on this report, there is a section where the Agile development 

process is discussed and some of the cases introduced.  
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4 INTRODUCING JOOMLA! CONTENT MANAGEMENT 

SYSTEM 

Joomla! is a free Content Management System, CMS, development tool that 

functions fully on Internet environment or on a Local Server. It allows 

consumers, entrepreneurs and organizations to add content and update it 

without any complexity.  

Joomla! is an Open Source Content Management System that anyone can 

download free of charge and use without license expenses. Joomla! 

development environment is suitable for non-technical as well as for advanced 

users. Installing process is simple and the interface absolutely user friendly. Any 

previous web development knowledge is not required and after all, anyone is 

capable to produce fascinating content. Yet more experienced developer can go 

deep into the code and create even more unique sites. (Joomla c),  2012)  

4.1 Content Management System in Use 

Content management System is a service that allows a specified user to login to 

the site’s FrontEnd and/or BackEnd. Depending on user’s role it is possible to 

accomplish different kind of tasks. In Joomla! the user accounts are defined 

through the Administrator account. 

The main purpose of CMS is to store data and share it for User usage. That 

data may in example embody documents, textual content, images or videos. All 

of the data altogether is stored on a defined database. For example Joomla! is a 

database-driven software and the installation process includes MySQL 

database configuration. All of the data processed is stored in to that database. 

(Wikipedia, 2012) 

Herein the terms FrontEnd and BackEnd are explained. Joomla! site Admin or 

registered Admin can assign User Groups and therefore register users. It allows 
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Registered Users to login to the service through the FrontEnd and depending 

on user’s level of access; it is possible to modify and/or update some of the 

content on the website or download document for instance. This comes handy 

when there are lots of content that needs minor reforming or for example when 

new articles are to be published. In this case, Registered Users can edit and 

update the content at any time.  

BackEnd serves as a Control Panel for the Administrator(s). In the so called 

hierarchy it is the highest level of access and therefore accessible by the key 

persons only, i.e. the developer and/or any other person that is responsible for 

greater changes on the website, such as Menus or site structure. (Joomla! d), 

2011) 

4.1.1 Joomla! user Groups 

 Registered User 

  Have the access to the FrontEnd and may only entry different 

sections of the site, i.e. to download documents that are not visible 

for normal users. 

 Author 

  May create content but cannot publish before it has been 

submitted by Publisher level user.  

  Editing of own articles allowed but only after it has been verified. 

 Editor 

  Has the permit to add and edit any user’s content, unpublished as 

well. 

  Is not permitted to publish content. 

 Publisher  

  Allowed to publish, edit and create any content 
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  Manages the publishing procedure. 

These four User Groups ( Registered User, Author, Editor and Publisher) can 

have access only to the FrontEnd of the site. Below are listed Admin Groups 

that can access the Joomla! BackEnd.  

 Manager 

  Content Management through the site BackEnd.  

  Publishing, editing and adding of any content as well as Menus 

  Cannot change the site structure 

 Administrator 

  Carries all the same rights as Manager but may also change the 

structure of the site, i.e. Modules. 

  Do not have an access to site’s Global Configuration nor edit or 

add Site Templates. 

  Allowed to manage Users that are below in the hierarchy. 

 Super Administrator 

  Full Access. 

  The highest Group in the hierarchy. 

For Setynoil usage there were two types of users created, Publisher and 

Administrator. The Super Admin logins are handed over as well but 

recommended to be used by a person who has enough knowledge in Joomla! 

development. More detailed description of Assigning User’s will be discussed 

later. (Joomla! Documentation, 2011) 
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4.2 Short History of Joomla! 

Joomla! was released early September 2005 and since that it has been one of 

the most commonly used CMS systems all around the globe. The strategy was 

to build an online Open Source community where as the users hold the power.   

Joomla! is based on Mambo Software that is a product of Miro International 

non-profit foundation. Developers felt that Miro International was violating some 

of the open source values and therefore decided to start up their own open 

source development software called Joomla!.  The development team then 

created a forum, OpenSourceMatters.org to share information with everyone 

interested in that matter.  

4.3 Joomla! 2.5.x Technical Requirements 

Joomla!, as many other open source content management systems, operates 

with MySQL database and PHP. There are plenty of different versions that differ 

in requirements. Although it is convenient to download the latest version if the 

necessitate compulsions are full filled. Service providers may be consulted in 

this matter. Figure number 4 stages the requirements for Joomla! Version 2.5. 

 

 

Figure 4. Joomla! 2.5.x Technical requirements (Joomla a), 2012) 
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5 THE WEBSITE DEVELOPMENT PROJECT FOR 

SETYNOIL OY 

The project got wind under its wings late 2011 when client was contacted and 

the idea introduced. Setynoil Oy had an old website which was never finished 

and was only promoting the upcoming website. Client wanted to have fully 

functioning website as soon as possible.  

The actual developing process started in January 2012 with a meeting and 

discussing some of the requirements. Client wished for more professional 

looking and simple to use website with CMS functionality. Different Content 

Management Systems (CMS) were taken into consideration, such as 

WordPress and Drupal. Joomla! was chosen because of the wide online 

support and user friendly FronEnd as well as BackEnd services.  

This thesis project included Setynoil logo reforming, photo processing, web 

development and web content translations.  

5.1 Joomla! installation on Remote Host 

At first Joomla! was installed locally for testing purposes in any environment 

without Internet connection, which was not available at all times. This 

installation method was selected simply for learning purposes only and is not 

discussed here further. After testing the functionalities locally on test page, it 

was convenient to install Joomla! on Remote Host.  

Joomla! site for Setynoil Oy was installed in a sub-folder on Remote Host (Web 

Server) on www.setynoil.com/home and the old, unfinished page was left to 

promote the upcoming website on www.setynoil.com. Before the installation 

process could start, Joomla! 2.5.1 requirements (figure number 4) were taken 

into consideration and the server PHP was upgraded to newer version.  
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First it was worth to go through the old website’s files on the web server. 

Folders were viewable through FTP client, in this case FileZilla. There were 

folders that included the old site’s content; code, images and documents. 

Index.php file was left alone to have the old site online throughout the 

development project but the other unnecessary files were copied outside the 

server and deleted from the root to have a clean development environment and 

more space available. In the root, Home folder was created for Joomla! 

installation.  

Sub-folder was created to be able to install the Joomla! package beneath the 

root-folder that still included the old page and was promoting the upcoming new 

site.  

First step was to download the latest Joomla! 2.5.x (2.5.1 at the time) package 

from the Joomla! Download site. Afterwards the installation package folder was 

transferred to the server. This transit was executed through the FTP client. The 

installation folder was transmitted to the newly created Home sub-folder on the 

server. 

Joomla! was installed on Remote Host and therefore was necessary to inspect 

the service provider’s server utilities, do they meet with the Joomla! 2.5.1 

requirements, such as PHP, MySQL and Apache. As stated before, the PHP 

version needed upgrading. Without this upgrade the Installation of the Joomla! 

version 2.5.1 was not possible. Instructions for this upgrading were received 

from the service provider. 

Setup was launched by navigating to the web sub-directory by simply typing the 

website’s URL in to the browser and adding the sub-folder after the slash; 

www.setynoil.com/home. Installation was started successfully. Underneath the 

installation process is introduced step-by-step. 

First step was to Choose the Language that was to be used during the 

installation procedure. Joomla! supports the majority of languages as partly 

seen in the picture number 2. 
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Picture 2. Selecting the Installation language 

In the second step the Joomla! service runs a Pre-installation check. This check 

inspects that the system requirements corresponds on the server. If any 

divergences are found, an error message will be shown. In this case, no errors 

occurred (Picture number 3.) and the installation procedure continued normally 

to the step 3. 

 

Picture 3. Pre-Installation Check 

Third steps is to sgree the GNU general Public License that is a free license for 

software i.e. More about the license can be read from the official GNU page 

(GNU Operating System, 2012). 



22 
 

TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Heidi Makinen 

 

Picture 4. GNU General Public License 

In the fourth section the database details were required in order to setup the 

MySQL database for the Joomla! service. MySQL database passwords etc. 

were consulted from the service provider who was responsible of the database 

setup on the server. In the picture number 5 all the required fields are 

presented. 

 

Picture 5. Database Configuration 

Step five is the File Transfer Protocol (FTP) setup. In this section the default 

settings are kept and therefore no changes needed to be done as shown in the 

picture number 6.  
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Picture 6. FTP Configuration 

The last step before the installation was completed was to name the site and 

confirm the Administrator email, username and password. In the Advanced 

Settings below the Site Name selection it is possible to configure main 

Metadata and Key Words for the site, referred in the picture number 7. Those 

details can be changed at any time in Global Configuration by the Administrator.  

 

Picture 7. Main Configuration 

One more thing worth to mention is that if Contact Forms are to be utilized, it is 

important the email address hereby corresponds to the same server as the 

contact detail provided in Contact Form. For Setynoil Oy it meant that email 

provided in the Main Configuration was supposed to be support@setynoil.com 
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and the Contact Form email was setup to be 

firstname.lastname@setynoil.com as seen in the picture number 8. In case the 

email address is outside the server, for example hotmail.com, a SMTP setting 

are needed. Details provided in the picture number 9. All of these configurations 

can be made later on in Joomla!; Administrator > Global Configuration > Server. 

 

Picture 8. Contact Form Details 

 

 

Picture 9. Mail Settings in Global Configuration 

In the Main Configuration it is possible to select the Sample Data for the 

Joomla! site but in this case it was not desirable and left uninstalled. It is useful 

for someone who is not familiar with HTML nor CSS and wishes to have a 
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ready-made site available. It is also an easy way to learn the service and 

explore the functionalities. 

At last, the Joomla! installation is finished but there is still one very important 

step to take. Just before the installation wizard was closed, it was necessary to 

remove the Installation Folder. It was simply done by clicking the tab below the 

red warning text as seen in the picture number 10. This is one of the security 

features of Joomla! and is highly recommended to be done. (SiteGround, 2012) 

 

Picture 10. Removing the Installation Folder 

Joomla! installation was fast and easy, anyhow, there were minor problems that 

occurred during the remote host installation. One of the issues was the PHP 

update that was required. Without this update the Joomla! Installation was not 

possible, as the Joomla! version 2.5.1 required newer PHP.  

Service provider offered detailed instructions how to accomplish that. On the 

server, some changes were required on the configuration.php file. Changes 

were done but somehow the .php file did not save itself on the server. Support 

was requested and different solutions tried. At the end the problem occurred in 

the FTP client, one of the settings box was unticked and due to that all of the 

files were not shown, referred in the picture number 11. After this minor 

modification the old .php file was removed and new one copied to the server 

with newer PHP installation code and after that the Joomla! installation was 

successfully started.  
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Picture 11. Viewing Files with FTP Client 

When the installation was done, Joomla! site was logged in with Admin user 

details and the development project started. Template chosen  was Beez20.  

This thesis report won’t discuss simple layout changes in Joomla! templates as 

there are thousands of different ways to develop and style. Nevertheless, the 

most challenging facts will be introduced and solutions provided.  

5.2 How to Develop a Multi-lingual Website 

Joomla! includes additional language extensions for multi-language porpoises. 

Customer wanted to add English package in order to promote their services to 

international customers as well. 

Joomla! was installed in English and in order to have Finnish site as well, was 

language extension needed. All of the installed languages are available on 

FrontEnd as well as on the BackEnd. After downloading FI language package it 

was uploaded in Joomla! through Extension Manager as referred in the picture 

number 12. Joomla! extension can be found from the Joomla! Extension 

Directory. 
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Picture 12. Joomla! Extension Manager 

After installation new Content Language needed was added in to the system. 

This was done under Language Manager: Content. After adding all necessary 

fields and saving, Finnish content language was available all over the Joomla! 

service, customer side as well as the maintenance side. In order to have the 

language package fully installed, it is important to pay attention to the way it is 

added in the Language Manager. As seen in the next picture, it is crucial to add 

the correct URL code, prefix and tag. All of this information can be found from 

Joomla! Help. 
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Picture 13. Joomla! Language Manager 

In case of multi-lingual site, content structure should be updated at this point in 

order to have easy navigation and to avoid 404 errors. It is necessary to add 

new Menus for each Content Language and leave the Main Menu for content 

that is published on all sites. In this case the Main Menu is unpublished in 

Module Manager in order to have two different sites for two languages and each 

language has own Default Page and it makes the Main Menu unnecessary. 

When creating well-organized structure, it is recommended to create categories 

for each Content Language.  In Category Manager the ROOT directories are 

included and use of CHILD directories is recommended as it makes the content 

adding much more structured. For example, when adding new articles, the 

article goes under certain language category and inside of specified CHILD root 

as represented in the picture number 14. 
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Picture 14. Joomla! Organizing Menus and Menu Items  

The idea is to have specified Menu for each language and the Menu Item lists 

all the content pages i.e. Home or Contacts. All of the Articles are assigned to a 

specified Menu Item and Articles are organized in categories. Each Article is 

assigned to a specific Menu as well as to a corresponding Article Category. At 

last the correct language is chosen from the drop-down menu as seen in the 

picture number 15. This way content is well structured and adding new content 

is effortless for new users.  



30 
 

TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Heidi Makinen 

 

Picture 15. Adding Multi-Lingual Articles 

One of the Menu’s in each contact language should be assigned as the Default 

page for that language. In this case there are two languages Finnish and 

English, which means that for both languages there will be one Default page 

with an article assigned to it, details in the following picture.  

 

Picture 16. Assigning the Default Page 

At this point it was convenient to have the language Switcher added to page. 

Multi-lingual content was created and published online but the Language 
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Switcher was still missing and it was not possible to change over from other 

Default Language page to another. Next steps will lead through the setup. 

First step was to create a Language Switcher Module in Module Manager.  

  

Picture 17. Selecting the Language Switcher Module 

There are different options for displaying the Language Switcher but for Setynoil 

Oy site a simple Flag icon was enough so only one switcher was necessary. 

The following picture presents the Language Switcher Module setup.  

 

Picture 18. Language Switcher Module Setup 

Module was successfully installed and published. Nonetheless, one more step 

was required so that the multi-lingual functionality would be operating fully. 
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System – Language Filter Plug-in for this purpose was to be activated. Plug-in 

Manager is located under the Extension directory. There are considerably a lot 

of Plug-in’s so the easiest way to locate the correct one is by Filtering the 

content. System – Language Filter Plug-in was enabled and necessary 

altimeters selected. Picture number 19 states the procedure. 

 

Picture 19. System – Language Filter Plug-in 

All of these steps above were taken in order to have entirely well operating 

Multi-lingual website. Organizing content may be time consuming but it is worth 

it as it makes the labeling easier later on. (Joomla! help, 2010) 

5.3 Positioning the Content 

In this case, articles are the main content of the site and they are positioned as 

default on Beez 20 template. It is possible to change and add positions to any of 

the templates but articles were left to be published in original positions. After all, 

any other content, i.e. Custom HTML, Images, Contact Forms are not visible on 

the website before Modules are assigned to them. There are different types of 

modules available for various data. In the picture number 20 are listed the 

different types of Joomla! Modules. Furthermore, it is possible to create new 

positions in template CSS files. 
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Picture 20. Module Selection  

For example, when an image is wished to be shown on the website, developer 

should select etc. Custom HTML option from the Module catalog to set up a 

certain position for the desired image. Although it is good to remember that any 

content to be positioned needs to be created in Joomla! or downloaded to the 

server. In example, if an image banner needs to be positioned, the banner 

image is downloaded to the Media Manager in Joomla! and then it is assigned 

to the Module.  Picture number 21 brings forth the assignment of an image  in 

Custom HTML Module.  

 

Picture 21. Assigning Content Image in Custom HTML Module 
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How to view the Module Positions. In the Template Manager option the 

positions can be enabled to view them on the Joomla! site that has been 

created. Picture number 22 presents the setup.  

 

Picture 22. Joomla! Module Preview Enabled  

To view the positions in the browser,  ‘?tp=1’ is added at the end of the URL of 

the current site and refreshed.  As seen in the picture number 23, the positions 

are available in the browser view. (Complete, concrete, concise, 2011) 
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Picture 23. Joomla! Browser Module Preview 

5.4 Site Structure and Layout 

Client required a simple site with easy navigation. There were few sites that 

acted as a guideline when positioning the logo and pictures. Client demanded 

for professional looking website without any fancy styling and unnecessary 

content.  

Structuring started by creating the Menu Tabs and after that it was easy to 

organize the content. Client sent the materials by email and the developer made 

the structure and added all of the content.  

Navigation was made very simple, there are no subpages under modules and 

none of the modules holds subpages. Yet there will be links added to link 

between the content. In the figure number 5, introduction of the Setynoil Oy site 

structure and navigation. 
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Figure 5. Setynoil Oy Site Structure  

When the site was published and all of the content was well organized for both 

languages, an error occurred. There was a problem with the navigation when 

entering the page. Structure was thought to be organized in a way that when 

typing www.setynoil.com, the FI prompted as it was supposed to be the default 

site. This was not the case after all and the viewer of the site was automatically 

redirected to the EN page. After going through various discussions online, no 

solutions were found and investigation started.  

The problem occurred in Language Manager where EN was by mistake left to 

be the default language for the Installed Site. After changing the default to FI 

the site redirected to the finish site as planned.  

During the structuring and adding the layout few challenges were faced. There 

were not as much pictures available from the client side as wished. That 

affected the layout quit a bit. The content looked empty and the page did not 

look interesting. Client did not have time to consider the textual content as much 

as was necessary from the developer point of view. Article blocks contained 

little text and that made the site look even blanker. Layout needed reorganizing 
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in order to have more interesting site with less content. Client mentioned that 

more content would be added on later stage.  

At the end of the project the Content Language was setup to be Finnish on the 

Administrative level as well.  

5.5 Reforming the URL 

Referring to the picture number 24, by default the Language Filter Extension 

Plug-In adds the country code at the end of the URL. It was not desirable to 

have country code on the default language pages, in this case FI. 

 

Picture 24. Default URL Structure for Multi-Lingual Pages 

To remove the country code, some changes needed to be done in the 

Language Filter Plug In (Extensions – Plug-In Manager – Language Filter). In 

Basic Options ‘Remove URL Language Code’ was setup to be ‘No’. Formatting 

is shown in the picture number 25.   

 

Picture 25. Removing URL Language Code 

After the change, the default page URL is in form www.setynoil.com instead of 

www.setynoil.com/fi. On the EN site the country code was left to be visible as it 

is not the default language.  
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5.6 Backing Up and Transferring Joomla! Site from Sub Folder 

Setynoil Oy site was created in subfolder under the public_html. Old site was 

left online to promote the upcoming site. Late April the site was in condition that 

it could be published. Plenty of tutorials were explored to learn how to safely 

transfer the site to the root folder (public_html) from the development 

environment in ‘Home’ sub folder.  

It was clear that when transferring big amount of data from folder to folder on 

server, the loss of data may be possible. As everyone knows, it is must to have 

backups in case of loosing data. The Akeeba Backup Core was chosen as it 

seemed to be the easiest and safest solution to backup and transfer the 

Joomla! site. Akeeba Backup Core Extension for Joomla! 2.5 was installed. 

 

Picture 26. Akeeba BackUp Core Extension for Joomla! 2.5  

The public.html root folder needed cleaning up in order to have clean surface 

for the new site. Old site’s files were removed through FTP Client (FileZilla), 

although all of the old data was copied and stored in case there is information 

needed later on. 

Akeeba BackUp Core Extension was downloaded from the Joomla! Extension 

Directory. It ensures fast and a very simple site backup. All of the files and 

folders are securely stored in a single achieve and even if there is a major data 

lose, it is possible to setup the whole site again with all of the restored data and 

install the page again in no time.  
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After installation the second step was to create backup with the new extension. 

Akeeba Backup Core extension manager can be found on Admin view in 

Control Panel. Picture number 27, backing up process in progress. 

 

Picture 27. Akeeba BackUp Process on Joomla! Site 

Akeeba Backup Core extension was mentioned as a safe and simple way to 

transfer the site between folders. It was the first choice but it seemed very time 

consuming after all. Akeeba Backup Core extension was downloaded 

nonetheless as it offers an easy way of taking backups of the website. 

After comparing other safe options for file transfer, it occurred that a simple FTP 

client transfer could be easy and safe enough solution as the time was running 

and the website was supposed to be online in few days anyways. In any case, a 

backup was taken with Akeeba Backup Core if anything was about to go wrong 

while transferring.  

First step was to login to the server via FTP client tool and locate the lower 

directory folder where the existing Joomla! site was developed, ‘Home’. The 

transfer was made simply by copying the lower directory folder to a temporary 

location on a laptop and after that, transferring back to the server to the higher 

level directory, in public_html. In the picture number 28 the lower level directory 

is highlighted and ready to be copied in to a temporary folder, 

‘SetynoilWholeSite’. 
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Picture 28. Transferring Joomla! via FTP Client 

After the lower directory ‘Home’ folder, that included the whole site, was 

transferred to the computer, all the files inside of it were uploaded to the 

public_html root folder. Uploading created an ‘Administration’ folder to the root 

as shown in the upcoming picture. It now contains the site and the new URL is 

www.setynoil.com. Administrator side was also changed to be 

www.setynoil.com/administrator rather than the old 

www.setynoil.com/home/administrator. (Joomla! Documentation, 2012) 

http://www.setynoil.com/
http://www.setynoil.com/administrator
http://www.setynoil.com/home/administrator
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Picture 29. Joomla! Site on its New Location 

5.7 Developing with Agile Methods 

There were plenty of customizing done and even the smallest change may have 

taken considerably a lot of resources. In example, the site banner needed 

customizing to promote the industry. Plenty of different versions were 

introduced to the client whereas the best was chosen. First banner versions 

were designed in January when the development started. First versions were 

very basic. At every stage, results were introduced to the client. Discussions 

were managed by email or on phone. Herein is couple of banner versions that 

were designed throughout the project, picture number 30, 31, 32 and 33. 

 

Picture 30. Banner Version a, Logo With Elements and Space for Textual 

Content 
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Picture 31. Banner Version b, Company Name Without Logo 

 

Picture 32. Banner Version c, Factory Images Without Logo 

 

Picture 33. Banner Version d, Without Logo, Published in May 2012 

Banners are not in any specific order and are mainly sketch versions. 

Developing environment was very Agile and fast moving. All versions were 

presented to the client and he had the opportunity to see where the project was 

driven and provide his opinion on that substance. 

As mentioned before, the company logo needed some retouching and it 

required quite amount of time as well. The first idea was to design completely 

new logo and few sketches were designed. Thereafter, client decided that the 

old logo was kept but it needed reshaping. The main structure and was kept but 

the colors and arrangement was renewed. Plenty of versions were generated 
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and all of them were discussed with the client. Behold couple of the newest 

designs.  

 

Picture 34. Logo Sketches in May/June 2012 

Even though the website has been already published, lots of changes and 

updates are still current. For example, logo reformatting is still in progress.   

Some of the elements, such as Custom HTML Modules and the Logo needed 

repositioning regarding to client’s wishes. In example, client wanted to 

rearrange the logo position. As default on Joomla! Beez20 template it is part of 

the Site Banner element. This case required some research in how to change 

the logo position to be above the Menu Bar. Repositioning was done by 

changing the code as there are only template specified positions available and 

none of them were positioned as wished. All of the changes mentioned above 

were executed in Joomla! Template files, such as personal.css and 

positions.css. Various positions were applied and results presented by sending 

screens shots of the site or by general meeting.  

Some very basic formatting was applied as well to make the more unique. For 

the purpose, fonts for each Menu were changed from upper-case to lower-case 

to make the site look more professional. Some of the font colors needed 

modifying likewise. Client prompted that it is very important to have an 

employee email login in the lower footer. Email login was setup by using the 

Custom HTML element. 

This project involved photo processing with Photoshop CS5 and Elements. All 

of the images were processed before downloading to the server. Images 

included; banners, logos and custom images.  
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Joomla! default Favicon (Favorite Icon) needed a replacement. Favicon or 

Favorite Icon is a site specific, usually 16x16 sized icon, company’s logo for 

instance. Web browsers that support such a function, displays the Favicon up in 

the address bar (next to URL), picture 35 (Wikipedia, 2012). 

 

Picture 35. Customized Favicon 

Favicon was generated through an online service and after that the original 

favicon file was replaced with the customized one. Favicon.ico file was 

downloaded through the FTP client and replaced with the default one. 

Favicon.ico file is located in the htdocs folder > templates > beez20 (or any 

other template). Use of favicons is very common nowadays and it makes the 

website more unique, even though it is a tiny change. 

All of these minor changes creates a more unique website and is worth of 

spending time to learn how to adapt them. Entirely, when calculating the time 

spent, these minor reformations deprived most of the time used. Certainly the 

learning of Joomla! procedures were time consuming like wise. 

5.8 Registering Users  

As mentioned, the aim of the CMS function is to have different type of 

registered users who may access the website’s FrontEnd and/or BackEnd 

through a login.  

For Setynoil Oy’s usage, there were two type of users assigned. These persons 

will be trained to manage tasks that they are allowed to accomplish. Instruction 

documents will be created subsequently. Files will be added to the FrontEnd of 

the site where assigned users can download them.  

It is precious to have the site updated occasionally and for that reason one of 

the users will be managing the content through the FrontEnd. This user was 
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added to the Publisher Group. Publisher will have the highest access level on 

the FrontEnd side and can edit, add and publish content. 

User was added via BackEnd of Joomla! by Super User. Account Details were 

added in User Manager and the procedure was very simple. Unique logins are 

created for each user and it is important to type the correct email as it is the 

only way user can receive forgotten password and system emails as well if 

assigned.  

As seen in the picture number 36, all necessary fields were filled and in the 

Basic Options it was possible to change the language and editor for each user.  

 

Picture 36. Creating Users 

After login details were created, the User Group for the PersonA was selected. 

In the section underneath the Account Details the Publisher Group was selected 

as the access level for this user, picture number 37. 
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Picture 37. Selecting User Groups 

Administrator level User was created as well in order to have a person 

managing User Accounts and to modify Modules and other components if 

necessary. However, Administrator cannot change Site Templates or access 

the Global Configuration section. If major changes are required on the site 

structure, Super User logins can be handed over to a person who can manage 

the Joomla! development.  

Administrator account details were added and the User Group selected. It is on 

Developers responsibility to instruct new users and offer support. Training will 

be arranged later this summer and necessary documents created as well.  

Usually the user login form is published as an element on the website. 

However, Client did not want to have the User Login visible for visitors and it is 

organized via an external link that has been sent to user’s email. Login is 

reached by adding the default URL section to sites own URL: 

index.php?option=com_users&view=login. 

 

 



47 
 

TURKU UNIVERSITY OF APPLIED SCIENCES THESIS | Heidi Makinen 

CONCLUSION 

Eventually the website was published before the scheduled deadline at the end 

of April 2012. Project flow was good and no major problems occurred. Site 

functioned well from the beginning. 

One of the greatest challenges faced was when the site was published. For the 

first time client-side proposed it for other key persons and they were not 

satisfied. Considerable amount of changes were required and lots of work was 

done to full fill their demand.  

Project was supposed come to an end in late April but together with the client 

was agreed that further changes will be on developer’s responsibility with a 

comprehensive compensation. Site therefore won’t be handed over at this stage 

and the training for site maintaining will be scheduled to be later this year.  

Project timetable was tight and the highest pressure was faced after publishing 

the first version. It took a while to adapt all of the changes that were required 

and therefore the writing process was left aside for a bit. 

In the future a product catalog will be added to the website and the content 

images are to be changed to more professional looking. Some textual content 

will be added as well to better promote Setynoil Oy services in whole. 

Process was very educational. It was very important to smartly manage the time 

and organize all of the tasks in a way that the process flow was productive. 

Plenty of collaboration and communication skills were learnt during this project 

and the importance of confidence was highly crucial.  One of the most 

fundamental lessons that were learnt was the ability to handle feedback open-

minded and not to feel offensive.  
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Site Preview 

Preview of the site at the end of April.  
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Site Preview 2 

Site Preview, rest of the EN pages in April 2012 

          

 


